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City of Lake Geneva, 626 Geneva St, Lake Geneva, WI 53147- 262.248.3673- www.cityoflakegeneva.gov 
 

CITY OF LAKE GENEVA PUBLIC WORKS COMMITTEE 
MONDAY, SEPTEMBER 23, 2024 - 4:00 PM 

LAKE GENEVA CITY HALL; COUNCIL CHAMBERS (MAIN LEVEL) 
 

Members: 
Chairperson Mary Jo Fesenmaier, Alderpersons: Shari Straube, Joel Hoiland, Peg Esposito, and Cindy Yager 

 
CITY HALL WILL BE OPEN TO THE PUBLIC DURING ALL MEETINGS. IF YOU WISH TO LISTEN OR 
WATCH THE MEETING YOU MAY DO SO BY USING THE FOLLOWING: 

1. Links to the City of Lake Geneva’s live video stream can be found at https://cityoflakegeneva.gov/319/City-Meetings-
Video-Stream  

2. Television: Watch live broadcast of the meeting on Spectrum Cable Channel 25 
3. Listen to audio via phone: (602) 333-2017 (Long distance rates may apply) (888) 204-5987 (Toll Free) 

Access Code: 9746153 

 
AGENDA 

 
 1.  Meeting called to order by Chairperson Fesenmaier  
      
 2.  Roll Call 
      
 3.  Comments from the public limited to 5 minutes, limited to items on this agenda 
      
 4.  Approval of the minutes from August 26, 2024 
      
 5.  Staff Reports:  
      
 a.  Director of Public Works Report 
      
 b.  Street Superintendent Report 
      
 c.  Engineer Report 
      
 d.  Parking Manager Report 
      
 6.  Discussion/Recommendation regarding 2024 Streets Payment Request for Alternative #1 

(Kapur/DPW) 
      
 7.  Discussion/Recommendation regarding 2023 Streets Payment Request for Alternative #4 (Kapur) 
      
 8.  Discussion/Recommendation regarding brush pickup once a month during summer (Straube)  
      
 9.  Discussion/Recommendation regarding parking on North Street. (Yager) 
      
 10.  Discussion/ Recommendation regarding  2025 Budget request (DPW) 
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 11.  Discussion/ Recommendation regarding Oak Terrace entrance.  (Kapur)  
      
 12.  Update regarding change of speed infront of Hillmoor to 25 Mph (Fesenmaier)  
      
 13.  Update regarding alley off George Street (DPW) 
      
 14.  Update regarding Townline and Edwards Boulevard intersection safety and solutions 

(Fesenmaier)  
      
 15.  Update regarding native plantings in boulevards and city-owned property (Fesenmaier) 
      
 16.  Discussion/Recommendation regarding on-street bike lanes (Fesenmaier)  
      
 17.  Discussion/ Recommendation regarding crosswalk on Center Street adjacent to Brunk Pavilion ( 

Hoiland).  
      
 18.  Update regarding the condition of east and west portions of Bloomfield Road (Mayor Krause) 
      
 19.  Update regarding the addition of bike racks and refinishing benches downtown (Fesenmaier)  
      
 20.  Update regarding crosswalk and signs on Main Street near Donian Park (Fesenmaier)  
      
 21.  Update regarding traffic control of intersections Geneva & Broad; Geneva & Center (DPW) 
      
 22.  Update regarding Center Street and Interchange North (Kapur)  
      
 23.  Update regarding stoplights and crosswalk buttons. (Fesenmaier)  
      
 24.  Update regarding WisDot repairs on Main Street and planning for HWY 50 construction  (DPW)  
      
 25.  Update regarding adding stop sign to Harmony Drive at the Cadence Circle Intersection 

(Fesenmaier)  
      
 26.  Discussion/Recommendation regarding snowplowing (Ames)  
      
 27.  Discussion regarding ADA Recommendations and Our Safer Towns 
      
 28.  Future Meeting Date: Monday, October 28, 2024 

 
Agenda and Packet published on the website: Wednesday, October 23, 2024 

      
 29.  Future Agenda Items 
      
 30.  Adjournment 
      
 

This is a meeting of the Public Works Committee. No official Council action will be taken; however, a quorum of the Council 
may be present. 
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CITY OF LAKE GENEVA PUBLIC WORKS COMMITTEE MINUTES 
MONDAY, AUGUST 26, 2024 - 4:00 PM 
LAKE GENEVA CITY HALL; COUNCIL CHAMBERS (MAIN LEVEL) 
 
Members: Chairperson Mary Jo Fesenmaier, Alderpersons: Shari Straube, Joel Hoiland, Peg Esposito, and Cindy 
Yager 
 
 
  
Meeting called to order by Chairperson Fesenmaier  
Chairperson Fesenmaier called meeting to order at 4:00 PM. 
  
Roll Call 
Present: Fesenmaier,Hoiland, Esposito, Yager, Straube 
  
Comments from the public limited to 5 minutes, limited to items on this agenda 

1. Linda Ahnet, 303 Oak Terrace voiced concerns regarding certain repairs in the 2024 street program.  
2. Alfredo Luevano, 311 Oak Terrace voiced concerns regarding certain repairs in the 2024 street program.  
3. Mike Smith, 367 Oak Terrace voiced concerns regarding certain repairs in the 2024 street program.  
4. Mary Mueller, 348 Oak Terrace voiced concerns regarding certain repairs in the 2024 street program.  
5. Paul Olsen, 367 Oak Terrace voiced concerns regarding certain repairs in the 2024 street program.  
6. Mike Crager 367 Oak Terrace voiced concerns regarding certain repairs in the 2024 street program.  
7. Sherri Ames 603 Center Street, spoke on item 15, stating the speed limit in front of Hillmoor should be 

changed.  Ames also spoke on item 21, stating this should be thought about due to removal of parking 
spots and could be more dangerous.    

  
Approval of the minutes from July 22, 2024 meeting 
Motion by Hoiland to approve, second by Esposito.   
Motion carried 4-0 on a voice vote.  No further discussion.   
  
Work Session Minutes from  August 16, 2024 
Motion by Yager to approve, second by Esposito. 
Motion carried 4-0 on a voice vote. No further discussion.  
  
Staff Reports: 
  
Director of Public Works Report 
Public Works Director Tom Earle was absent. 
Superintendent Neil Waswo gave an overview of Earle's report that was included in the packet.   
  
Street Superintendent Report 
Waswo gave a brief overview of the Superintendent's report that was included in the packet. 
Waswo further explained various topics on committee members request.  
 
  
  
Engineer Report 
Noami Rauch of Kapur gave a brief overview of her memorandum that was included in the packet.  
Rauch further explained regulations on residents and commercial driveway entrances.  
Committee members and Rauch discussed the responsibility of contractors to notify residents if they are not going 
to have access to their property. 
  
Parking Manager Report 
No Parking Manager report available. 
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Review of the proposed construction of the Big Foot Lift Station Forcemain Replacement Project, per Ordinance 
78-8(5). 
Josh Gajewski, Utility Director, gave an overview of the Big Foot Lift Station Forcemain Replacement project.  
Gajewski stated the project is anticipated to start December 15, 2024. PTS Contractors was the awarded contractor 
for Bid Amount $1,152,700.00 
Fesenmaier referred the public to the last Utility Commission meeting for more bid information regarding the 
project.  
 
Motion by Hoiland to approve Big Foot Lift Station Forcemain replacement per ordinance 78-8(5), second by 
Yager.   
Motion carried 4-0 on a voice vote.  
No further discussion.  
  
Discussion/ recommendation regarding 2025 Budget request (DPW). 
Nothing to report expected in Septemeber.  
  
Discussion/Recommendation regarding stoplights and crosswalk buttons. (Fesenmaier)  
Committee members and Waswo discussed pricing to deactivate pedestrian push buttons and reprogram traffic 
signals to activate walk signals.  
Waswo explained the price to upgrade software and install cameras in order to remove pedestrian push buttons is 
estimated to be $22,000 per intersection.  
Motion by Yager to disable pedestrian push buttons and reprogram on all four intersections: Main and Cook, Main 
and Center, Main and Broad, Main and Wrigley and removal of signs. Second, by Esposito.  
Motion carried 4-1 on a voice vote. 
No further discussion.   
  
Discussion/Recommendation regarding crosswalk and signs on Main Street near Donian Park. 
Committee members and Waswo discussed replacement of flashing beacons and temporary fixes.  
Motion by Fesenmaier to send to FLR for funding source up to $20,000, Second Yager. 
Motion carried 4-0 on a voice vote. 
No further discussion. 
  
Discussion/ Recommendation regarding traffic control of intersections Geneva & Broad; Geneva & Center (DPW). 
Commitee members and Waswo discussed comparisons of different scenarios of bump outs, referring to examples 
that were included the packet.  
Waswo further explained the use of hot paint and priority areas needing to be repainted.  
Committee members and Waswo further discussed hot painting throughout the city. 
  
Discussion/recommendation regarding Center Street and Interchange North (Kapur). 
Rauch gave an overview of Alternative 1 and Alternative 3.  
Committee members and Rauch further discussed Walworth County incorporating Alternative 1 & 3 into their 
project at the City cost.  
Motion by Yager to add Alternative 1 to the 2025 budget, second by Hoiland.  
Motion carried 4-0 on a voice vote.  
Motion by Yager to include engineering fees for Alternative 3 in 2025 budget, second by Esposito. 
Motion carried 4-0 on a voice vote. 
No further discussion. 
  
Discussion/ Recommendation regarding adding stop signs to Harmony Drive at the Cadence Circle Intersection 
(Fesenmaier).  
Motion by Fesenmaier to add stop signs at Harmony Drive at Cadence Circle intersection and to recommend to 
FLR. Second By Esposito.  
Motion carried 4-0 on a voice vote. No further discussion.  
  
Discussion/ Recommendation regarding WisDOT repairs on Main Street and planning for HWY 50 construction 
update (DPW). 
Committee members and Waswo discussed price and repatching of 3 areas Warren to Maxwell, Cook and Main, 
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Main near Donian.   
 
Fesemaier motion to send to FLR to find a funding source for 3 patches, second by Yager. 
Motion carried 4-0 on a voice vote. No further discussion.  
  
Discussion/Recommendation regarding changing the speed limit infront of Hillmoor to 25 MPH (Fesenmaier). 
Fesenmaier and Rauch discussed regulations on lowering the speed limit. 
Motion by Fesenmaier to send a petition to the state to lower the speed limit in front of Hillmoor to 25 mph, second 
by Esposito.  
Motion carried 4-0 on a voice vote. No further discussion.  
  
Discussion/Recommendation regarding Sidewalk Assessment/Evaluation and Sidewalk Inventory (Kapur).  
Rauch discussed the current sidewalk evaluation that was included in the packet.  
  
Discussion/ Recommendation regarding alley off George Street (DPW). 
Committee members and Rauch discussed repairing and vacating the alley; property owners would become 
responsible for maintenance.  
 
Motion by Yager to repair and vacate property second by Esposito. 
Motion carried 4-0 on a voice vote. No further discussion.  
  
Discussion/ Recommendation regarding Townline and Edwards Boulevard intersection safety and solutions 
(Fesenmaier) 
Fesenmaier and Rauch discussed grant possibilities. Rauch asks for more time to review further grant options.  
Hoiland requests a price comparison between a round about and a traffic stop light.  
  
Discussion/ Recommendation regarding native plantings in boulevards and city-owned property (Fesenmaier).  
Committee members discussed possible grants options for plantings in boulevards. Waswo discussed potential 
areas that would be beneficial for native plantings, such as Park Row. 
 
Motion by Esposito for DPW to prepare plan for the boulevards from Madison to Maxwell, and to include in the 
2025 budget, Second, Straube. 
Motion carried 4-0 on a voice vote. No further discussion.  
  
Discussion/ Recommendation regarding on-street bike lanes (Fesenmaier).  
Continue to next month agenda. 
  
Discussion/ Recommendation regarding crosswalk on Center Street adjacent to Brunk Pavilion (Hoiland).  
Hoiland discusses the benefits of a potential crosswalk addition from Donain Park to Brunk Pavillion and, 
suggested possibly changing parallel parking stalls into angel parking stalls.  
Waswo and Kapur further explained restrictions on parking near a sidewalk. 
Motion by Esposito for Rauch to draw a plan including potential crosswalk and angel parking stalls, second by 
Hoiland. 
Motion carried 4-0 on a voice vote. No further discussion.  
  
Discussion regarding the condition of east and west portions of Bloomfield Road (Mayor Karuse).  
Mayor Krause and committee members discussed repairing certain sections of Bloomfield Road. 
Krause stated he would make an attempt to speak with Bloomfield Township.  
  
Discussion regarding Cobb Park (Mayor Krause). 
Mayor Krause discusses speaking with Town of Geneva Chairman Mr. Kopecky regarding a potential land 
dedication for Center Street intersection.  
Committee members and Krause briefly discussed park usage.  
Krause further explained removing Cobb Park discussion from the Public works Committee and discussing it at the 
Park Board.  
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Discussion regarding addition bike racks and refinishing benches in downtown (Fesenmaier).  
Committee members and Waswo discussed a possible accomodation to donation policy to accommodate a bike 
rack donation and potential bike rentals.  
  
Future Meeting Date: September 23, 2024 
 
Agenda and Packet published on website: Wednesday, September 18, 2024 
  
Future Agenda Items: 

• Wells Street/Oak terrace  
• No parking possibly on one side of North Street  
• Brush p/u once a month in the summer  

  
Adjournment 
Motion by Yager to adjourn at 5:58 pm, second by Esposito. 
Motion carried 4-0.  
 
 
 
 
Kassandra Vina 
DPW Administrative Assistant 
 
 
These minutes are unofficial until approved by the committee. 
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City of Lake Geneva
Department of Public Works  

1065 Carey St.
Lake Geneva, WI 53147

262.248.6644
   

Streets  l  Parks  l  Forestry  l  Cemeteries  l  Buildings & Grounds   

_____________________________________________________________________________

To:       Public Works Committee
From:  Tom Earle, Director of Public Works
RE:       Sept. 2024 Director’s Report

PUBLIC WORKS OFFICE & ADMINISTRATION
• Meet with Kapur regarding Int North project
• Discuss Hwy 50 with LGUC and WisDOT
• Discuss with UC Director, Haskins St culvert repair
• Meet with Engineer regarding Haskins culverts several times
• Discuss and observe potential issue of Long Eared Bats in river crossings on Hwy 50 project
• Meet with WisDOT regarding Hwy 120. 
• Attend 2024 Wisconsin Cemetery Alliance, 3 day conference  
• DPW participated in DOT/County info exchange. Ongoing
• DPW continues to work on ADA compliance areas, Main St. area.
• Accept RFP’s for Lions Den posts and player bench concrete.
• Accept RFP’s for City Hall carpet
• (2) 1-ton cab and chassis have been delivered, took to Monroe for upfitting equipment. Awaiting 

completion. Hopefully September delivery.
• Investigate speed limit changes on Hwy 50 at Curtis St. Look into previous reduction.
• DPW is currently awaiting the delivery of replacement leaf wagon. 1 year.
• Discuss Riv fountain lighting and Main St pond with BC
• Attend DRT meetings.
• Attend Staff meetings.
• Currently working on 13 15 16, 11 CIP projects
• Meet with Park Super regarding Park Board and Cemetery Board items
• Assist City Engineer with multiple projects. Including 2024 Street Improvement, sea wall and 

spillway.   
• Consider road salt MOU with WalCO
• Summer ops in full swing, starting transition to fall 
• Oak Hill dump area being addressed, several patches completed. Survey complete. Working on 

logistics, roadways are a concern with heavy trucks. Cemetery Board aware. Meet with 2 
Contractors. Discuss with Alders

• DPW and the City Engineer are looking into possible solutions for intersection control in the 
Sheridan Springs/Center St area. Met with WalCO officials. Kapur report forthcoming.

• Assist with sealing at seepage cells, UC, postponed
• 2025 Budget, meet with Admin and Comptroller
• Attend storm water quality seminar
• Meet with Mayor concerning Vets Park buildings
• Meet with Alders and City Admin several times.
• Consult with City Attorney on several issues.
• Several issues at Oak Hill are being resolved, ongoing, met with park Super and Sexton, ongoing. 

Cemetery Board action. Continued due to new information received, discuss with cemetery 
Board Chair
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City of Lake Geneva
Department of Public Works  

1065 Carey St.
Lake Geneva, WI 53147

262.248.6644
   

Streets  l  Parks  l  Forestry  l  Cemeteries  l  Buildings & Grounds   

• Address several ADA issues around downtown area
• Review ROW permits
• Meet with Alder Yager and Park Super
• Daily activities, signage, roads, salt allocation, salt application seminars, etc. 
• Meet with Bloomfield DPW regarding Townline Rd. No action as of yet.
• Discuss with Police Chief several issues including detours for emergency road issues
• Meet with several sales execs regarding equipment, ERF
• Start specifications for replacement of Wheel loader and main blower in early 2025.
• Discuss Tier info with Lakeside IH regarding motors on new plows. Several times
• Investigate DEF issues on several pieces of equipment. 2 heavy plows. Ongoing
• Balcony for fuel delivery, monitoring issue begun
• Meet with designer/engineer on salt shed addition. Ongoing, scan complete
• Look into possible changes in Geneva St intersections at Broad and Center Streets. Ongoing
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City of Lake Geneva
Department of Public Works  

1065 Carey St.
Lake Geneva, WI 53147

262.248.6644
   

DPW September Operational Report

Crews have been filling potholes weekly.

Staff have been busy setting up and cleaning up the end of summer festivals and walks.

Crews have been working on replacing fence post at 4 seasons.

2024 road program is well underway. Staff have been working with contractors and Kapur 

throughout the project.

Marked out sidewalks for replacement or grinding downtown and around the parks.

Working on sidewalk replacements and repairs.

DPW took delivery of the new skid steer and mowing head. 

Forestry crew have been trimming trees.

Was busy with the GLEA and the algae bloom in Geneva Lake.

Staff have been working on some storm drain repairs throughout the city.

DPW staff went out and tagged brush piles in the road.

Staff have been getting leaf wagons ready for the fall curbside pickup.

Staff have been doing needed repairs to down equipment along with scheduled services.

Staff have been doing many utilities locates now with the nice weather.

Staff have been running recently purchased tub grinder.

Staff are out painting yellow curbs and no parking zones.

A second round of road patches have been issued to contractors.

Crews have been spending a lot of time keeping the brush and compost bins empty.

Crews have been busy mowing.

Staff attended Tapco Traffic and Parking webinars.

Working on hot paint project at selected intersections.
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Department of Public Works  

1065 Carey St.
Lake Geneva, WI 53147

262.248.6644
   

DPW has lost all seasonal help for the mowing crew this year.

Still have Lakefront help on the weekends.

Staff have compiling items from all departments for auction.

Crew have been out shouldering edges of the road throughout the city.

Staff removed push button signs and had TAPCO deactivate the push buttons for the downtown 

cross walks.

Staff removed the purple martin callers as requested by Avian members.

Crews completed this year’s centerline painting with the county painting crew.
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1224 South Pine Street 

Burlington, WI 53105 

T: 262.767.2747 •  F: 262.767.2750 
 

 

D:\Walworth_Co\Lake Geneva_City\Gov\240166 2024 Lake Geneva General Engineering\PHSE 03 
Meetings\PWC\September 2024 PWC Kapur Update.docx 

Memo to City of Lake Geneva 
 

To: Tom Earle, Director of Public Works Date: September 12, 2024 
   

From: Naomi Rauch, P.E. 
 262-758-6032 
  
CC:  Kassandra Vina, City of Lake Geneva 
 
Subject: Kapur Updates – September 2024 PWC 
   

 
2024 Street Program  
Construction continues. Boat Parking Lot is under construction. Concrete pouring anticipated on Friday 
September 13th. Sidewalk on Edwards Blvd also to be poured in near future. Payment Request #1 has been 
submitted by the contractor. The improvements at Oak Terrace is on the agenda to be discussed. 

 
Geneva Lake Dam 
Work is progressing as planned. Concrete repairs were being completed this week. Water level continues to 
be kept below spillway to facilitate construction in the dry.  
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1224 Pine Street 

Burlington, WI 53105 

T: 262.767.2747 •  F: 414.351.4117 
 

  

 
   
  ⚫ Page 1 

 
 

MMEEMMOORRAANNDDUUMM  TTOO  TTHHEE  CCIITTYY  OOFF  LLAAKKEE  GGEENNEEVVAA
To:  Tom Earle, Neil Waswo

From: Bridget Barry

CC: Naomi Rauch, Mike Timmers

Date: September 3rd, 2024 

Re: Pay Request for 2023 Lake Geneva Street Program

 

A review of the Request for Payment No. 4 from Wolf Paving Co., Inc. for the 2023 Lake Geneva Street 
Program construction contract has been completed. 
 
Payment in the amount of $20,377.34 for this payment request has been recommended for approval by the 
Construction Manager on site. The asphalt repairs on Horace Street have been completed. This will be the final 
pay application for this project.  
 
The Contractor’s documents are enclosed for the City’s approval. 
 
Payment amounts are broken up as follows: 
 

 New Invoice Amount Previously Invoiced Total 

Invoiced $  2,209.50 $374,293.23 $ 376,502.73 

Retainage (5%, until 50% complete) $18,167.84 ($18,167.84) $             0.00 

Total Approved for Payment $20,377.34 $356,125.39 $ 376,502.73 

 
 
 
 
Contract Base Bid, based on plan quantities:      $726,713.55 
 
 
Please feel free to contact me if you have any questions.  
 
Please send Payment to:  Wolf Paving Co., Inc. 
 
Attention: 

Jay Trepanier 
1320 Walnut Ridge Dr, Ste 100 
Hartland, WI 53029 
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#1 #2 #3 #4
201.0120 Clearing ID 24 $100.00 2,400.00$        -                 -                 -             -             0.00 -$                 
201.0220 Grubbing ID 24 $45.00 1,080.00$        -                 -                 -             -             0.00 -$                 
204.0110 Removing Asphaltic Surface (Driveways) SY 35 $22.00  $           770.00 -                 16.00              -             -             16.00  $           352.00 
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 1735 $2.76 4,788.60$        1,600.00         -                 -             -             1600.00 4,416.00$        
204.0150 Removing Curb & Gutter LF 455 $10.50 4,777.50$        -                 451.00            80.00         -             531.00 5,575.50$        
205.0100 Excavation Common CY 30 $35.00 1,050.00$        30.00              -                 -             -             30.00 1,050.00$        
205.0100 Excavation Common - EBS (Undistributed) CY 140 $32.00 4,480.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch TON 30 $29.00 870.00$           16.94              -                 -             -             16.94 491.26$           
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 100 $29.00 2,900.00$        -                 10.58              -             -             10.58 306.82$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 115 $28.00 3,220.00$        -                 -                 -             -             0.00 -$                 
460.5223 HMA Pavement Type 3 LT 58-28 S TON 10 $95.00 950.00$           21.00              -                 -             -             21.00 1,995.00$        
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 265 $79.00 20,935.00$      207.31            -                 -             -             207.31 16,377.49$      
465.0110 Asphaltic Surface Patching TON 31 $115.00 3,565.00$        15.00              -                 -             -             15.00 1,725.00$        
465.0120 Asphalt Surface Driveways TON 10 $110.00 1,100.00$        -                 2.00                -             -             2.00 220.00$           
601.0411 Concrete Curb & Gutter 30-Inch Type D LF 375 $38.00 14,250.00$      -                 451.00            -             -             451.00 17,138.00$      
611.8110 Adjusting Manhole Covers EACH 3 $3,100.00 9,300.00$        -                 1.00                (1.00)          -             0.00 -$                 
630.0500 Seed Water MGAL 9 $40.00 360.00$           -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 503 $1.40 704.20$           503.00            -                 -             -             503.00 704.20$           
690.0250 Sawing Concrete LF 52 $2.30 119.60$           52.00              -                 -             -             52.00 119.60$           

SPV.0060.01 Adjusting Valve Boxes EACH 1 $150.00 150.00$           -                 -                 -             -             0.00 -$                 
SPV.0105.01 Traffic Control LS 1 $1,800.00 1,800.00$        0.75                0.25                -             -             1.00 1,800.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 210 $9.80 2,058.00$        -                 -                 104.67       -             104.67 1,025.77$        
SPV.0180.02 Geotextile TX7 (Undistributed) SY 350 $6.81 2,383.50$        -                 -                 -             -             0.00 -$                 

28,228.55$    26,302.32$    (1,234.23)$ -$           

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 2050 $2.76 5,658.00$        1,908.80         -                 -             -             1908.80 5,268.29$        
204.0150 Removing Curb & Gutter LF 230 $10.50 2,415.00$        -                 303.00            -             -             303.00 3,181.50$        
205.0100 Excavation Common - EBS (Undistributed) CY 140 $35.00  $        4,900.00 -                 -                 -             -             0.00  $                   -   
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 115 $29.00 3,335.00$        -                 10.58              -             -             10.58 306.82$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 140 $28.00 3,920.00$        -                 -                 -             -             0.00 -$                 
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 310 $79.00 24,490.00$      -                 217.42            -             -             217.42 17,176.18$      
465.0110 Asphaltic Surface Patching TON 31 $115.00 3,565.00$        26.00              -                 -             -             26.00 2,990.00$        
601.0411 Concrete Curb & Gutter 30-Inch Type D LF 230 $38.00 8,740.00$        -                 303.00            -             -             303.00 11,514.00$      
611.8110 Adjusting Manhole Covers EACH 2 $3,100.00 6,200.00$        -                 2.00                (1.00)          -             1.00 3,100.00$        
628.7020 Inlet Protection Type D EACH 6 $145.00 870.00$           6.00                -                 -             -             6.00 870.00$           

Unit Bid Qty.
 Bid Unit 

Price 

Subtotal $ per Estimate - Fair View Ln

BASE BID: FAIR VIEW LN (BETWEEN SKY LANE DR/TERMINI)

FAIR VIEW LN SUBTOTAL - Paid to Date 53,296.64$                 

BASE BID: SKY LANE DR (BETWEEN FAIR VIEW LN / LINDA LN)

FAIR VIEW LN SUBTOTAL

$ Paid to Date

Item No. Item Description Unit

Item No. Item Description

$ Paid to Date

12/15/23 9/3/24Payment Tab Dated: 10/4/23 11/7/23
2023 Lake Geneva Street Program - PAYMENT TAB

 Bid Total 
Price 

Bid Qty.
 Bid Unit 

Price 
 Bid Total 

Price 
Quantities per Estimate Qty to 

Date

Quantities per Estimate Qty to 
Date

City of Lake Geneva, Walworth County, Wisconsin

84,011.40$                        

D:\Walworth_Co\Lake Geneva_City\Gov\230150  2023 Lake Geneva Street Program\CONSTRUCTION\Pay_Requests\Payment 4\2023_LGStreets_PaymentTab_4.xlsx 1 of 7
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630.0500 Seed Water MGAL 6 $40.00 240.00$           -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 462 $1.40 646.80$           462.00            -                 -             -             462.00 646.80$           
690.0250 Sawing Concrete LF 165 $2.30 379.50$           -                 -                 48.00         -             48.00 110.40$           

SPV.0105.01 Traffic Control LS 1 $1,600.00 1,600.00$        0.75                0.25                -             -             1.00 1,600.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 130 $9.80 1,274.00$        -                 -                 54.00         -             54.00 529.20$           
SPV.0180.02 Geotextile TX7 (Undistributed) SY 410 $6.70 2,747.00$        -                 -                 -             -             0.00 -$                 

10,975.09$    38,778.50$    (2,460.40)$ -$           

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 1210 $2.76 3,339.60$        1,170.00         -                 -             -             1170.00 3,229.20$        
204.0150 Removing Curb & Gutter LF 165 $10.50 1,732.50$        -                 148.00            -             -             148.00 1,554.00$        
204.0155 Remove Concrete Sidewalk SY 24 $25.00  $           600.00 -                 21.75              -             -             21.75  $           543.75 
205.0100 Excavation Common - EBS (Undistributed) CY 80 $35.00 2,800.00$        -                 58.00              -             12.50          70.50 2,467.50$        
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 70 $29.00 2,030.00$        -                 80.46              -             20.00          100.46 2,913.34$        
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 80 $28.00 2,240.00$        -                 -                 -             20.00          20.00 560.00$           
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 182 $79.00 14,378.00$      -                 157.37            -             8.00            165.37 13,064.23$      
465.0110 Asphaltic Surface Patching TON 19 $115.00 2,185.00$        6.00                -                 16.02         -             22.02 2,532.30$        
601.0410 Concrete Curb & Gutter 24-Inch Type D LF 165 $36.00 5,940.00$        -                 148.00            -             -             148.00 5,328.00$        
602.0405 Concrete Sidewalk 4-Inch SF 275 $8.45 2,323.75$        -                 196.00            -             -             196.00 1,656.20$        
602.0505 Curb Ramp Detectable Warning Field Yellow SF 20 $40.00 800.00$           -                 20.00              -             -             20.00 800.00$           
611.8110 Adjusting Manhole Covers EACH 1 $3,100.00 3,100.00$        -                 2.00                (2.00)          -             0.00 -$                 
630.0500 Seed Water MGAL 1 $40.00 40.00$             -                 -                 -             -             0.00 -$                 
628.7020 Inlet Protection Type D EACH 5 $145.00 725.00$           5.00                -                 -             -             5.00 725.00$           
690.0150 Sawing Asphalt LF 297 $1.40 415.80$           297.00            -                 -             -             297.00 415.80$           
690.0250 Sawing Concrete LF 32 $2.30 73.60$             -                 -                 24.00         -             24.00 55.20$             

SPV.0105.01 Traffic Control LS 1 $1,500.00 1,500.00$        0.75                0.25                -             -             1.00 1,500.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 15 $20.00 300.00$           -                 -                 87.62         -             87.62 1,752.40$        
SPV.0180.02 Geotextile TX7 (Undistributed) SY 240 $7.23 1,735.20$        -                 -                 -             -             0.00 -$                 

6,185.00$       33,252.52$    (2,550.10)$ 2,209.50$  

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 2290 $2.76 6,320.40$        2,376.22         -                 -             -             2376.22 6,558.37$        
204.0150 Removing Curb & Gutter LF 94 $10.50 987.00$           -                 22.00              -             -             22.00 231.00$           
204.0155 Removing Concrete Sidewalk SY 150 $25.00  $        3,750.00 -                 -                 -             -             0.00  $                   -   
205.0100 Excavation Common - EBS (Undistributed) CY 155 $35.00 5,425.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 130 $29.00 3,770.00$        -                 10.58              -             -             10.58 306.82$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 155 $28.00 4,340.00$        -                 -                 -             -             0.00 -$                 
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 350 $79.00 27,650.00$      -                 301.43            -             -             301.43 23,812.97$      
465.0110 Asphaltic Surface Patching TON 30 $115.00 3,450.00$        2.00                -                 -             -             2.00 230.00$           
465.0120 Asphalt Surface Driveways TON 10 $110.00 1,100.00$        -                 -                 -             -             0.00 -$                 

HORACE ST SUBTOTAL 46,258.45$                        HORACE ST SUBTOTAL - Paid to Date 39,096.92$                 
Subtotal $ per Estimate - Horace St

SKY LANE DR SUBTOTAL 70,980.30$                        SKY LANE DR SUBTOTAL - Paid to Date 47,293.19$                 
Subtotal $ per Estimate - Sky Lane Dr

BASE BID: HORACE ST (BETWEEN GRANT ST / WHEELER ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date

BASE BID: HENRY ST (BETWEEN WILLIAMS ST / CENTER ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date
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601.0411 Concrete Curb & Gutter 30-Inch Type D LF 94 $38.00 3,572.00$        -                 22.00              -             -             22.00 836.00$           
602.0405 Concrete Sidewalk 4-Inch SF 1225 $8.45 10,351.25$      -                 -                 -             -             0.00 -$                 
602.0415 Concrete Sidewalk 6-Inch SF 175 $9.45 1,653.75$        -                 -                 -             -             0.00 -$                 
602.0505 Curb Ramp Detectable Warning Field Yellow SF 20 $40.00 800.00$           -                 -                 -             -             0.00 -$                 
611.8105 Adjusting Catch Basin Covers EACH 2 $2,100.00 4,200.00$        -                 -                 -             -             0.00 -$                 
611.8110 Adjusting Manhole Covers EACH 1 $3,100.00 3,100.00$        -                 -                 -             -             0.00 -$                 
628.7020 Inlet Protection Type D EACH 4 $145.00 580.00$           4.00                -                 -             -             4.00 580.00$           
630.0500 Seed Water MGAL 12 $40.00 480.00$           -                 -                 -             -             0.00 -$                 
646.6120 Marking Stop Line Epoxy 18-Inch LF 15 $15.15 227.25$           -                 16.00              -             -             16.00 242.40$           
646.7420 Marking Crosswalk Epoxy Transverse Line 6-Inch LF 156 $8.25 1,287.00$        -                 144.00            -             -             144.00 1,188.00$        
690.0150 Sawing Asphalt LF 288 $1.40 403.20$           288.00            -                 -             -             288.00 403.20$           
690.0250 Sawing Concrete LF 270 $2.30 621.00$           -                 -                 36.00         -             36.00 82.80$             

SPV.0060.01 Adjusting Valve Boxes EACH 2 $150.00 300.00$           -                 -                 -             -             0.00 -$                 
SPV.0105.01 Traffic Control LS 1 $1,500.00 1,500.00$        0.75                0.25                -             -             1.00 1,500.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 280 $9.80 2,744.00$        -                 -                 5.11           -             5.11 50.08$             
SPV.0180.02 Geotextile TX7 (Undistributed) SY 460 $6.65 3,059.00$        -                 -                 -             -             0.00 -$                 

8,896.57$       26,992.19$    132.88$     -$           

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 1250 $2.76 3,450.00$        1,281.00         -                 -             -             1281.00 3,535.56$        
204.0150 Removing Curb & Gutter LF 235 $10.50 2,467.50$        -                 49.00              -             -             49.00 514.50$           
204.0155 Remove Concrete Sidewalk SY 100 $25.00  $        2,500.00 -                 -                 -             -             0.00  $                   -   
205.0100 Excavation Common - EBS (Undistributed) CY 84 $35.00 2,940.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 70 $29.00 2,030.00$        -                 10.58              -             -             10.58 306.82$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 84 $28.00 2,352.00$        -                 -                 -             -             0.00 -$                 
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 190 $79.00 15,010.00$      -                 149.56            -             -             149.56 11,815.24$      
465.0110 Asphaltic Surface Patching TON 22 $115.00 2,530.00$        3.00                -                 -             -             3.00 345.00$           
601.0410 Concrete Curb & Gutter 24-Inch Type D LF 213 $36.00 7,668.00$        -                 49.00              -             -             49.00 1,764.00$        
601.0411 Concrete Curb & Gutter 30-Inch Type D LF 22 $38.00 836.00$           -                 -                 -             -             0.00 -$                 
602.0405 Concrete Sidewalk 4-Inch SF 1240 $8.45 10,478.00$      -                 -                 -             -             0.00 -$                 
602.0505 Curb Ramp Detectable Warning Field Yellow SF 80 $40.00 3,200.00$        -                 -                 -             -             0.00 -$                 
611.8110 Adjusting Manhole Covers EACH 1 $3,100.00 3,100.00$        -                 -                 -             -             0.00 -$                 
611.8115 Adjusting Inlet Covers EACH 2 $2,100.00 4,200.00$        -                 -                 -             -             0.00 -$                 
628.7020 Inlet Protection Type D EACH 2 $145.00 290.00$           2.00                -                 -             -             2.00 290.00$           
630.0500 Seed Water MGAL 7 $40.00 280.00$           -                 -                 -             -             0.00 -$                 
638.2102 Moving Signs Type II (Stop Sign) EACH 2 $325.00 650.00$           -                 -                 -             -             0.00 -$                 
646.6120 Marking Stop Line Epoxy 18-Inch LF 39 $15.15 590.85$           -                 13.00              -             -             13.00 196.95$           
646.7420 Marking Crosswalk Epoxy Transverse Line 6-Inch LF 162 $8.25 1,336.50$        -                 52.00              -             -             52.00 429.00$           
690.0150 Sawing Asphalt LF 247 $1.40 345.80$           -                 -                 105.00       -             105.00 147.00$           
690.0250 Sawing Concrete LF 91 $2.30 209.30$           -                 -                 40.00         -             40.00 92.00$             

SPV.0060.01 Adjusting Valve Boxes EACH 1 $150.00 150.00$           -                 -                 -             -             0.00 -$                 
SPV.0105.01 Traffic Control LS 1 $1,500.00 1,500.00$        0.75                0.25                -             -             1.00 1,500.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 150 $9.80 1,470.00$        -                 -                 5.78           -             5.78 56.64$             
SPV.0180.02 Geotextile TX7 (Undistributed) SY 250 $7.25 1,812.50$        -                 -                 -             -             0.00 -$                 

Quantities per Estimate Qty to 
Date

$ Paid to Date

NORTH ST SUBTOTAL 71,396.45$                        NORTH ST SUBTOTAL - Paid to Date 20,992.71$                 

HENRY ST SUBTOTAL 91,670.85$                        HENRY ST SUBTOTAL - Paid to Date 36,021.64$                 
Subtotal $ per Estimate - Henry St

BASE BID: NORTH ST (BETWEEN WARREN ST / MADISON ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 
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5,295.56$       15,401.51$    295.64$     -$           

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 2340 $2.76 6,458.40$        2,366.77         -                 -             -             2366.77 6,532.29$        
204.0150 Removing Curb & Gutter LF 165 $10.50 1,732.50$        -                 38.00              21.00         -             59.00 619.50$           
204.0155 Remove Concrete Sidewalk SY 87 $25.00 2,175.00$        -                 -                 -             -             0.00 -$                 
205.0100 Excavation Common CY 60 $40.00 2,400.00$        -                 -                 -             -             0.00 -$                 
205.0100 Excavation Common - EBS (Undistributed) CY 156 $32.00 4,992.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch TON 120 $29.00  $        3,480.00 -                 -                 -             -             0.00  $                   -   
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 128 $28.00 3,584.00$        -                 10.58              -             -             10.58 296.24$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 156 $28.00 4,368.00$        -                 -                 -             -             0.00 -$                 
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 350 $79.00 27,650.00$      -                 262.43            -             -             262.43 20,731.97$      
465.0110 Asphaltic Surface Patching TON 50 $115.00 5,750.00$        2.00                -                 -             -             2.00 230.00$           
601.0407 Concrete Curb & Gutter 18-Inch Type D LF 28 $36.00 1,008.00$        -                 -                 -             -             0.00 -$                 
601.0410 Concrete Curb & Gutter 24-Inch Type D LF 40 $36.00 1,440.00$        -                 -                 -             -             0.00 -$                 
601.0411 Concrete Curb & Gutter 30-Inch Type D LF 125 $38.00 4,750.00$        -                 38.00              21.00         -             59.00 2,242.00$        
602.0405 Concrete Sidewalk 4-Inch SF 1890 $8.45 15,970.50$      -                 -                 -             -             0.00 -$                 
602.0505 Curb Ramp Detectable Warning Field Yellow SF 50 $40.00 2,000.00$        -                 -                 -             -             0.00 -$                 
611.8110 Adjusting Manhole Covers EACH 2 $3,100.00 6,200.00$        -                 -                 1.00           -             1.00 3,100.00$        
628.7020 Inlet Protection Type D EACH 4 $145.00 580.00$           4.00                -                 -             -             4.00 580.00$           
630.0500 Seed Water MGAL 10 $40.00 400.00$           -                 -                 -             -             0.00 -$                 
646.1020 Marking Line Epoxy 4-Inch (Yellow) LF 1490 $1.20 1,788.00$        -                 1,483.00         -             -             1483.00 1,779.60$        
646.7420 Marking Crosswalk Epoxy Transverse Line 6-Inch LF 170 $8.25 1,402.50$        -                 171.00            -             -             171.00 1,410.75$        
690.0150 Sawing Asphalt LF 370 $1.40 518.00$           -                 -                 102.00       -             102.00 142.80$           
690.0250 Sawing Concrete LF 121 $2.30 278.30$           -                 -                 120.00       -             120.00 276.00$           

SPV.0060.01 Adjusting Valve Boxes EACH 2 $150.00 300.00$           -                 -                 -             -             0.00 -$                 
SPV.0105.01 Traffic Control LS 1 $39,990.00 39,990.00$      0.75                0.25                -             -             1.00 39,990.00$      
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 240 $9.80 2,352.00$        -                 -                 12.67         -             12.67 124.17$           
SPV.0180.02 Geotextile TX7 (Undistributed) SY 460 $6.65 3,059.00$        -                 -                 -             -             0.00 -$                 

37,334.79$    36,059.06$    4,661.47$  -$           

#1 #2 #3 #4
204.0110 Removing Asphaltic Surface (Driveways) SY 50 $21.00 1,050.00$        -                 47.22              -             -             47.22 991.62$           
204.0120 Removing Asphaltic Surface Milling (Partial Depth 2") SY 990 $2.76 2,732.40$        1,028.88         -                 -             -             1028.88 2,839.71$        
204.0150 Removing Curb & Gutter LF 205 $10.50  $        2,152.50 -                 206.00            -             -             206.00  $        2,163.00 
205.0100 Excavation Common - EBS (Undistributed) CY 70 $40.00 2,800.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 55 $29.00 1,595.00$        -                 10.58              -             -             10.58 306.82$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 70 $29.00 2,030.00$        -                 -                 -             -             0.00 -$                 
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 150 $79.00 11,850.00$      -                 109.13            -             -             109.13 8,621.27$        
465.0110 Asphaltic Surface Patching TON 18 $115.00 2,070.00$        8.00                -                 -             -             8.00 920.00$           
601.0411 Concrete Curb & Gutter 30-Inch Type D LF 225 $38.00 8,550.00$        -                 206.00            -             -             206.00 7,828.00$        

BASE BID: ELM ST (BETWEEN W SOUTH ST / MAPLE ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date

WELLS ST SUBTOTAL 144,626.20$                      WELLS ST SUBTOTAL - Paid to Date 78,055.31$                 
Subtotal $ per Estimate - Wells St

Subtotal $ per Estimate - North St

BASE BID: WELLS ST (BETWEEN CASS ST / CAMPBELL ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date
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611.8105 Adjusting Catch Basin Covers EACH 2 $2,100.00 4,200.00$        -                 -                 2.00           -             2.00 4,200.00$        
611.8110 Adjusting Manhole Covers EACH 1 $3,100.00 3,100.00$        -                 -                 -             -             0.00 -$                 
628.1504 Silt Fence LF 50 $6.00 300.00$           -                 -                 -             -             0.00 -$                 
628.7020 Inlet Protection Type D EACH 2 $145.00 290.00$           2.00                -                 -             -             2.00 290.00$           
630.0500 Seed Water MGAL 7 $40.00 280.00$           -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 346 $1.40 484.40$           -                 -                 100.00       -             100.00 140.00$           
690.0250 Sawing Concrete LF 48 $2.30 110.40$           -                 -                 45.00         -             45.00 103.50$           

SPV.0060.01 Adjusting Valve Boxes EACH 1 $150.00 150.00$           -                 -                 -             -             0.00 -$                 
SPV.0105.01 Traffic Control LS 1 $1,500.00 1,500.00$        0.75                0.25                -             -             1.00 1,500.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 160 $9.80 1,568.00$        -                 -                 116.56       -             116.56 1,142.29$        
SPV.0180.02 Geotextile TX7 (Undistributed) SY 200 $7.51 1,502.00$        -                 -                 -             -             0.00 -$                 

5,174.71$       20,285.71$    5,585.79$  -$           

#1 #2 #3 #4
204.0100 Removing Concrete Pavement (Driveways) SY 23 $25.00 575.00$           -                 35.00              -             -             35.00 875.00$           
204.0120 Removing Asphaltic Surface Milling (Full Depth 3" Minimum) SY 650 $3.68 2,392.00$        577.11            -                 -             -             577.11 2,123.76$        
204.0150 Removing Curb & Gutter LF 65 $10.50  $           682.50 -                 42.00              -             -             42.00  $           441.00 
204.0155 Removing Concrete Sidewalk SY 18 $25.00 450.00$           -                 -                 -             -             0.00 -$                 
205.0100 Excavation Common - EBS (Undistributed) CY 90 $35.00 3,150.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 75 $29.00 2,175.00$        -                 10.58              -             -             10.58 306.82$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 90 $29.00 2,610.00$        -                 -                 -             -             0.00 -$                 
416.0180 Concrete Driveway 8-Inch SY 70 $72.00 5,040.00$        -                 35.00              21.70         -             56.70 4,082.40$        
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 120 $90.00 10,800.00$      128.57            -                 -             -             128.57 11,571.30$      
601.0411 Concrete Curb & Gutter 30-Inch Type D LF 65 $38.00 2,470.00$        -                 42.00              -             -             42.00 1,596.00$        
602.0415 Concrete Sidewalk 6-Inch SF 160 $9.50 1,520.00$        -                 -                 -             -             0.00 -$                 
630.0500 Seed Water MGAL 4 $40.00 160.00$           -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 330 $1.40 462.00$           -                 -                 241.00       -             241.00 337.40$           
690.0250 Sawing Concrete LF 25 $2.30 57.50$             -                 -                 104.50       -             104.50 240.35$           

SPV.0105.01 Traffic Control LS 1 $4,500.00 4,500.00$        0.75                0.25                -             -             1.00 4,500.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 90 $9.80 882.00$           -                 -                 41.61         -             41.61 407.78$           
SPV.0180.02 Geotextile TX7 (Undistributed) SY 130 $8.36 1,086.80$        -                 -                 -             -             0.00 -$                 

17,070.06$    6,863.82$       2,547.93$  -$           

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface SY 70 $21.00 1,470.00$        -                 -                 -             -             0.00 -$                 
204.0120 Removing Asphaltic Surface Milling (Full Depth 3" Minimum - SY 105 $3.68 386.40$           135.88            -                 -             -             135.88 500.04$           
204.0150 Removing Curb & Gutter LF 46 $10.50  $           483.00 -                 45.00              -             -             45.00  $           472.50 
205.0100 Excavation Common - EBS (Undistributed) CY 20 $75.00 1,500.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 20 $69.00 1,380.00$        15.20              -                 -             -             15.20 1,048.80$        
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 20 $39.00 780.00$           -                 -                 -             -             0.00 -$                 

BASE BID: WAVERLY ST ALLEYWAY (BETWEEN SPRING ST / HASKINS ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date

GEORGE ST / WHEELER ST ALLEYWAY SUBTOTAL 39,012.80$                        GEORGE ST / WHEELER ST ALLEYWAY SUBTOTAL - Paid to Date 26,481.81$                 
Subtotal $ per Estimate - George St / Wheeler St Alleyway

BASE BID: GEORGE ST / WHEELER ST ALLEYWAY (BETWEEN C.T.H. H / TOLMAN ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date

ELM ST SUBTOTAL 48,314.70$                        ELM ST SUBTOTAL - Paid to Date 31,046.21$                 
Subtotal $ per Estimate - Elm St
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416.0180 Concrete Driveway 8-Inch SY 35 $72.00 2,520.00$        -                 30.00              -             -             30.00 2,160.00$        
460.5223 HMA Pavement Type 3 LT 58-28 S TON 10 $185.00 1,850.00$        10.00              -                 -             -             10.00 1,850.00$        
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 30 $155.00 4,650.00$        -                 20.61              -             -             20.61 3,194.55$        
601.0410 Concrete Curb & Gutter 24-Inch Type D LF 46 $36.00 1,656.00$        -                 45.00              -             -             45.00 1,620.00$        
628.7020 Inlet Protection Type D EACH 2 $145.00 290.00$           2.00                -                 -             -             2.00 290.00$           
630.0500 Seed Water MGAL 2 $40.00 80.00$             -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 78 $1.40 109.20$           -                 -                 70.00         -             70.00 98.00$             
690.0250 Sawing Concrete LF 12 $2.30 27.60$             -                 -                 8.00           -             8.00 18.40$             

SPV.0105.01 Traffic Control LS 1 $3,500.00 3,500.00$        0.75                0.25                -             -             1.00 3,500.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 45 $9.80 441.00$           -                 -                 19.67         -             19.67 192.77$           
SPV.0180.02 Geotextile TX7 (Undistributed) SY 35 $14.76 516.60$           -                 -                 -             -             0.00 -$                 

6,313.84$       8,322.05$       309.17$     -$           

#1 #2 #3 #4
204.0100 Removing Concrete Pavement (Driveways) SY 25 $25.00 625.00$           -                 -                 -             -             0.00 -$                 
204.0120 Removing Asphaltic Surface Milling (Full Depth 3" Minimum) SY 950 $3.68 3,496.00$        1,067.00         -                 -             -             1067.00 3,926.56$        
204.0130 Removing Concrete Curb LF 5 $10.50  $             52.50 -                 -                 -             -             0.00  $                   -   
204.0155 Removing Concrete Sidewalk SY 12 $25.00 300.00$           -                 -                 -             -             0.00 -$                 
205.0100 Excavation Common - EBS (Undistributed) CY 130 $35.00 4,550.00$        -                 -                 -             -             0.00 -$                 
305.0120 Base Aggregate Dense 1 1/4-Inch - EBS (Undistributed) TON 105 $29.00 3,045.00$        21.11              -                 -             -             21.11 612.19$           
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 130 $28.00 3,640.00$        -                 -                 -             -             0.00 -$                 
416.0180 Concrete Driveway 8-Inch SY 25 $72.00 1,800.00$        -                 -                 -             -             0.00 -$                 
460.5224 HMA Pavement Type 4 LT 58-28 S. Item also includes tack TON 175 $90.00 15,750.00$      209.05            -                 -             -             209.05 18,814.50$      
601.0110 Concrete Curb Type D LF 10 $38.00 380.00$           -                 -                 -             -             0.00 -$                 
602.0415 Concrete Sidewalk 6-Inch SF 100 $9.50 950.00$           -                 -                 -             -             0.00 -$                 
628.7020 Inlet Protection Type D EACH 2 $145.00 290.00$           2.00                -                 -             -             2.00 290.00$           
630.0500 Seed Water MGAL 4 $40.00 160.00$           -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 550 $1.40 770.00$           -                 -                 275.00       -             275.00 385.00$           
690.0250 Sawing Concrete LF 135 $2.30 310.50$           -                 -                 70.00         -             70.00 161.00$           

SPV.0105.01 Traffic Control LS 1 $5,000.00 5,000.00$        0.75                0.25                -             -             1.00 5,000.00$        
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 90 $9.80 882.00$           -                 -                 -             -             0.00 -$                 
SPV.0180.02 Geotextile TX7 (Undistributed) SY 200 $7.51 1,502.00$        -                 -                 -             -             0.00 -$                 

27,393.25$    1,250.00$       546.00$     -$           

#1 #2 #3 #4
204.0120 Removing Asphaltic Surface Milling (Full Depth 3" Minimum) SY 485 $2.96 1,435.60$        -                 -                 -             -             0.00 -$                 
205.0100 Excavation Common CY 210 $35.00 7,350.00$        -                 -                 -             -             0.00 -$                 
205.0100 Excavation Common - EBS (Undistributed) CY 32 $35.00  $        1,120.00 -                 -                 -             -             0.00  $                   -   
305.0120 Base Aggregate Dense 1 1/4-Inch TON 200 $27.00 5,400.00$        -                 -                 -             -             0.00 -$                 
311.0110 Breaker Run (3" Crushed Allowed) - EBS (Undistributed) TON 64 $32.00 2,048.00$        -                 -                 -             -             0.00 -$                 

BASE BID: TOWNLINE ROAD BIKE PATH (BETWEEN HUDSON TRL / EDWARDS BLVD)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date

NORTH ST / DODGE ST ALLEYWAY SUBTOTAL 43,503.00$                        NORTH ST / DODGE ST ALLEYWAY SUBTOTAL - Paid to Date 29,189.25$                 
Subtotal $ per Estimate - North St / Dodge St Alleyway

BASE BID: NORTH ST / DODGE ST ALLEYWAY (BETWEEN COOK ST / BROAD ST)
Item No. Item Description Unit Bid Qty.

 Bid Unit 
Price 

 Bid Total 
Price 

Quantities per Estimate Qty to 
Date

$ Paid to Date

WAVERLY ST ALLEYWAY SUBTOTAL 21,639.80$                        WAVERLY ST ALLEYWAY SUBTOTAL - Paid to Date 14,945.05$                 
Subtotal $ per Estimate - Waverly St Alleyway
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460.5224 HMA Pavement Type 4 LT 58-28 S (LIGHT LOAD - 12 TON TON 250 $125.00 31,250.00$      -                 -                 -             -             0.00 -$                 
628.1504 Silt Fence LF 1575 $2.00 3,150.00$        -                 -                 -             -             0.00 -$                 
628.7020 Inlet Protection Type D EACH 2 $145.00 290.00$           -                 -                 -             -             0.00 -$                 
630.0500 Seed Water MGAL 36 $40.00 1,440.00$        -                 -                 -             -             0.00 -$                 
690.0150 Sawing Asphalt LF 60 $1.40 84.00$             -                 -                 60.00         -             60.00 84.00$             

SPV.0105.01 Traffic Control LS 1 $3,500.00 3,500.00$        -                 -                 -             -             0.00 -$                 
SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), SY 840 $9.80 8,232.00$        -                 -                 -             -             0.00 -$                 

-$               -$               84.00$       -$           

 $  152,867.41  $  213,507.68  $  7,918.14  $  2,209.50 

 $     (7,643.37)  $  (10,524.47)  $18,167.84 

 $  145,224.04  $  202,983.21  $  7,918.14  $20,377.34 

TOWNLINE ROAD BIKE PATH SUBTOTAL 65,299.60$                        TOWNLINE ROAD BIKE PATH SUBTOTAL - Paid to Date 84.00$                        
Subtotal $ per Estimate - Townline Road Bike Path

 TOTAL - BASE BID  $             726,713.55 TOTAL - Paid to Date 376,502.73$        
0.00$                  

Subtotal $ per Estimate

Retainage per Estimate

TOTAL - Paid to Date, Less Retainage
Less Retainage Held

376,502.73$        

 $       376,502.73 

Total Paid per Estimate

 TOTAL - BASE BID & ALT BID #1  $             726,713.55 TOTAL, BASE BID - Paid to Date
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SPEED LIMIT CHANGE INFRONT OF HILLMOOR 
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Lake Geneva Business Improvement District 

Board of Directors Meeting  

Wednesday, August 7, 2024 | 9:00 AM 

Harbor Shores of Lake Geneva 

AGENDA 

1. Call to Order

2. Roll Call

3. Approval of Minutes from last meeting

4. Comments from the public as allowed by Wis. Stats. § 19.84 (2), limited to items on this agenda

except for public hearing items. Comments will be limited to 3 minutes.

5. City News and Mayor Krause Update

6. Appearance of VISIT Lake Geneva

7. Treasurer Report

a. Balance Sheet

b. Budget vs Actuals

c. Pay Bills

8. Executive Director’s Report

a. Lemonade Crawl Update

b. Maxwell Street Days Update

d. Oktoberfest Update

e. Beautification Update

9. Comments from the Board of Directors

10. New Business

11. Adjourn

This is a meeting of the Lake Geneva Downtown Business District Board of Directors.
No City Council action will be taken; however, a quorum of the Council may be present.
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kapurinc.com

1224 South Pine Street
Burlington, WI 53105

T: 262.767.2747 •  F: 262.767.2750

D:\Walworth_Co\Lake Geneva_City\Gov\230152 2023 Lake Geneva General Engineering\PHSE 21 Center
St_Interchange North Traffic Evaluation\Memo\Interchange N_07092024.docx

Memorandum

To: Public Works Committee Date: July 11, 2024

From: Naomi Rauch, P.E.
Neal Styka, P.E.

CC: Tom Earle, Director

Subject: Center Street and Interchange North Cost Estimates

As requested by the Public Works Committee, we have completed cost estimates for proposed Alternatives
1 and 3 to improve pedestrian access at Interchange N and Center Street.

Alternate #1 $132,000

 Keep existing intersection geometry and add cross walk on the east side of intersection across
Interchange North/Sheridan Springs to maximize the sight distance for cars traveling east.

 Includes a rectangular rapid flashing beacon and crosswalk signage on both legs of Interchange North.
 It is recommended a 5-ft sidewalk be designed and constructed along the north side of Interchange

North from Center Street to the existing sidewalk limits at the signalized intersection at Sheridan Springs
Road.

 Curb ramp on the North side would be in the Town of Geneva

Alternate #3 $353,000

 Shift eastbound lanes north to widen the terrace on the west and east legs.
 This option provides an approximately 6’ terrace between the curb and sidewalk.  This helps with snow

storage/plowing issue that the residents in the southwest corner currently have.
 On the east side of the intersection the number of lanes exiting the intersection are reduced to one

since there is only one through lane entering the intersection even in the existing condition.  This has
the benefit of shortening pedestrian crossing distance, making pedestrians less exposed and giving them
a shorter time in the roadway thus improving safety.  It also will serve as a traffic calming feature and
would promote vehicle safety as no lane changes through the intersection would occur.

 Includes a rectangular rapid flashing beacon and crosswalk signage on both legs of Interchange North.
 It is recommended a 5-ft sidewalk be designed and constructed along the north side of Interchange

North from Center Street to the existing sidewalk limits at the signalized intersection at Sheridan Springs
Road.

 Curb ramp on the North side would be in the Town of Geneva
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Item No. Item Description Unit Estimated
Qty.

Bid Unit
Price Price

204.0110 Removing Asphaltic Surface SY 400  $          15.00 $6,000.00
204.0150 Removing Curb & Gutter LF 650  $          14.00 $9,100.00
204.0215 Removing Catch Basin EACH 3  $        750.00 $2,250.00
205.0100 Excavation Common and EBS CY 598  $          20.00 $11,960.00
305.0120 Base Aggregate Dense 1 1/4-Inch TON 674  $          35.00 $23,590.00
460.5223 HMA Pavement Type 3 LT TON 14  $        100.00 $1,400.00
460.5224 HMA Pavement Type 4 LT TON 10  $          90.00 $900.00
601.0411 Concrete Curb & Gutter LF 800  $          32.00 $25,600.00
602.0405 Concrete Sidewalk 4-Inch SF 3326  $          12.00 $39,912.00
602.0505 Curb Ramp Detectable Warning Field Yellow SF 54  $          50.00 $2,700.00
611.1004 Catchbasins EACH 3  $     3,500.00 $10,500.00
611.8110 Adjusting Manhole Covers EACH 3  $     2,500.00 $7,500.00
619.1000 Mobilization EACH 1  $   30,000.00 $30,000.00
628.7020 Inlet Protection Type D EACH 3  $        150.00 $450.00
646.5005 Pavement Marking Arrows EACH 4  $        175.00 $700.00
646.7420 Marking Crosswalk Epoxy Transverse Line 6-Inch LF 194  $          12.00 $2,328.00
646.2020 Pavement Marking Centerline - 6-inch LF 5336  $            3.30 $17,608.80

SPV.0060.01 Adjusting Valve Boxes EACH 1  $        750.00 $750.00
SPV.0105.01 Traffic Control LS 1  $   28,000.00 $28,000.00

SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), Fertilizer Type A
(629.0205), Seeding Mix No. 40 (630.0140). SY 548  $          25.00 $13,700.00

RRFB - Flashing Beacon EACH 1  $   12,000.00 $12,000.00

Signing LS 1  $     5,000.00 $5,000.00

          Kapur

ALTERNATIVE 3 - CURB EXTENSION AND SIDEWALK

$352,728.32

Engineer's Estimate

 ALTERNATIVE 3 - CURB EXTENSION AND SIDEWALK TOTAL

SUBTOTAL $251,948.80

ENGINEERING AND CONSTRUCTION MANAGEMENT (20%) $50,389.76
CONSTRUCTION CONTINGENCY (20%) $50,389.76
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Item No. Item Description Unit Estimated
Qty.

Bid Unit
Price Price

601.0411 Concrete Curb & Gutter LF 150  $          40.00 $6,000.00
602.0405 Concrete Sidewalk 4-Inch SF 3326  $          12.00 $39,912.00
602.0505 Curb Ramp Detectable Warning Field Yellow SF 54  $          50.00 $2,700.00
619.1000 Mobilization EACH 1  $    12,000.00 $12,000.00
628.7020 Inlet Protection Type D EACH 3  $         150.00 $450.00
646.5005 Pavement Marking Arrows EACH 4  $         175.00 $700.00
646.7420 Marking Crosswalk Epoxy Transverse Line 6-Inch LF 194  $          12.00 $2,328.00

SPV.0105.01 Traffic Control LS 1  $      8,000.00 $8,000.00

SPV.0180.01 Restore Disturbed Areas - Includes Topsoil (625.0100), Fertilizer Type A
(629.0205), Seeding Mix No. 40 (630.0140). SY 148  $          35.00 $5,187.78

RRFB - Flashing Beacon EACH 1  $    12,000.00 $12,000.00
Signing LS 1  $      5,000.00 $5,000.00

ENGINEERING AND CONSTRUCTION MANAGEMENT (20%) $18,855.56
 ALTERNATIVE 1 - CROSSWALK AND SIDEWALK TOTAL $131,988.89

SUBTOTAL $94,277.78
CONSTRUCTION CONTINGENCY (20%) $18,855.56

          Kapur

ALTERNATIVE 1 - CROSSWALK AND SIDEWALK Engineer's Estimate
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